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" October 15, 1996

| lllmons Environmental Protectlon Agency

Field Operations

Bureau of Land - . A
2009 Mall Street - . RECEIVED

119801 0003--Madlson County

Collmsvnlle IL 6”234 _ ' | ' L AEPA

GCT- 17 139

RE: .

| SI?SE:QCS(ZB?& CO'-L'NSVJLLE QFFICE
_\ FOS | | ,RECEIVED
\ : Attenuon I\étzgiir:;it:aga gI\;I::nsmg R s 0 C T 2 11896
;‘ _ | Dear Mr. Mensmg IEPAJ)LPC

| WI!

Enclosed please find three 3) coples of the Revzsed Work Plan for the Immedtate Response to the Zinc Oxide

" Spill at Chemetco. The Revised Work Plan addresses the comments provided by the Illinois Environmental
Protection Agency (IEPA).on. Septcmber 30,-1996. The JEPA comments are listed below as well as
Chemetco 5 response ,

]

' 2220 Yale Blvd., Springfield, IL 62703 - Phone 217-522-4685 - FAX 217-522-4087 -

1. Chemetco must submit as-bmlt scaled drawings of the impoundment area to the
Agency. : .

Fi igizre& 1 and 2 show fo a scale of "= : 150° the spl(l area and the conlamment areas. .

2. . Chemetco must submit a new work plan contiumng a detailed description of the

decontamination protocol at this site. The plan must mclude methods for disposal forv -

decontammatlon of waste.

A revised work plan is submmed under this cover addressmg decomammatzon proroco! awd disposal '

methods

3. Inspections of the surface impoundment pursuant to 35 Il. Adm. Code 724.115 and -
" 724.326 must be conducted on a daily basis. Chemetco must have contingencies in

' place to respond to detections of leaks in the lmpoundment

- The szll area has been dmded into four separate containment areas. Daily inspections for

freeboard and erosion will be conducted. inspection records will be maintained at the facility. In
case of leakage from one of the containment areas, the smaller containment areas were constructed

f

within the original larger containment area. In the event one berm of the smaller areas is breached, »

_ alarger area will contain the materxal until-the berm can be repaired.
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'stockpzle contaminated limestone’ rock by creating smaller containment: areas «within the Iarger ST
'contamment area will undergo closure ' T - '.'. G :-

5. Prevent further releasos by cappmg the end of the 10 |nch dxscharge plpe Also locste

- valve wil! be removed up to the saurh szde of Oldenberg Road and a permanem seaI installed- to

~ recycled if they can  be returned.to the original process _from which they are generated, without for st R ,

" to the environment until this issue is resolved Chemetéo acknowledges the apparent, a'uagreement LT

. 4 To. avond malnng another regulated umt dunng clean-up, lt ls recommended that you . "

obtain any Decessary permnts for waste dlsposal prior to lmtlatlng excavauon actmtles _

CIf it is necessary to store excavated soil and zmc oxide slurry wnste on-szte pnor to e

- disposal, do so only in containers or tanks for less thnn nlnetyidays. Do not create R
- regulated waste . plles by storing hazardous Waste ‘in plles.- The ninety (90) day . '

' accumulatlon tlme exemptlon (35 IAC 722 134) only applles to contalners nnd tanlu

No addmonal regulafed umls w;ll be creafed durmg lhe removal and contaxnment of the zmc axzde o
It was necessary to; separate the water fromi the zinc oxide, store the shredded vegetatzon dnd -

containment. However, no new units were created durmg rlus process smce the ermre Iarger ’_

o .

‘

T the source of the dlscharge and insure, that there are.no further releases SR ; :'_- v
. X \ Al L L :
The 10 mch pzpe was sealed thh a 1 0" PVC cap: approxzmately 50 south of where is crosses ‘ NG
Oldenberg Road The valve on the south stde of Oldenberg Road has been shut off. 'The pipe and . '

o v P P

preventanyﬁa‘therreleases S R R e

[y '
. N . e . .
. " . . Ve

6.. .The June 30 1988 consent Order ﬁled in the Cll‘cult Court for the Thll‘d Judlclal o
Circuit Madison County, Ilhnons states that zinc oxide that is placed on the land is not . - .
- exempt from the requirements of the- RCRA or State special wsste requlrements R
‘Since the zinc oxide slurry- dlscharge to the- unpoundment is charactenst:cally e
.'hnzardous for lead and cadmium, it must be managed as a hazardous waste The' , S
waste removed from the impoundment must be sent to a facility with a USEPA' Co
' Identlﬁcatlon Number and must be permltted to accept the waste. R e _
Cheme!co has charac!erzzed the spzlled matenal and de!ermmed it is zinc. oxtde Chemetco agrees _
if the material were to be left in.the. spill. area, i.e. disposed, it would need to ‘be’ managedas a.. . . .
hazardous waste. However, since the. materxal can be recycIed for Surther metal reclamauon ds is- \'7 Cou
the current zinc. oxide produced, the material does not meet the defs nition. of a solzd waste: under 351 S . K

1. Adm. Code Part 721. Specifically, . 721. 102(e) states marermls are not solid wastes when . o

being reclaimed. The spilled zin¢ oxide can’ be sold -to existing customers without Sfurther .« 0 :]
reclamation.” The spilled zinc oxide has'been securéd and contained to prevent any further releases ;" . f”"“

regarding the management”of the zinc oxide and is. ‘willing to work with the Agency- towards s
resolution of this issue and has initiared dxscusszons with. the IIImoxs Attomey General s Oﬁ' ice ,
regardmg lhe 1988 Consent Order ) Vo
7.‘ " A deta:led dacnptlon of the dewatermg process of the z:nc onde slurry in Chemetco s ,' )
on-site filter presses must be submltted to the Agency before any dewatenng takes el
" place. Thls plan rnust mclude but not be limited to the followmg : e
a) ‘ Ident:fy the’ cells whnch w:ll be dedlcated to the management of hazardous ‘
' _waste; - . :




s T o

"“.. _._.. " ‘ . . . ‘_. . . I.',).‘ ;

. by . Describe the flow of waste througln‘l the dewgt_el'iug pr_oees_s; o
c). Provide a detailed description of how Chemetco will prevent the mixing of the
' current generation of zinc oxide with the zinc.oxide removed from the
impoundment. Chemetco must -not mix the hazardous waste zinc oxide
removed fmm the unpoundmeut with the zinc oxide generated. elsewhere in the
plant; . .

'd) . Al accumulanon of the zinc oxide slurry must be done in contamem or tanks
T lim compllance with 35 JAC 722 134 and. 728 o

At thé cirrent time, Chemetco is not anticipating using the on-site Silter presses lo'dew'éte'r the zinc
. oxide. Instead the zinc oxide, will be dewatered by adding a drying agent such as lime in the field
.. prior to loading into trucks. If in the event, Chemetco decides to use the on-site filter presses, the

'mformanon requested above by the Agency will be submmed prior to the use of the tanks and I

presses

8.. ° The Iinois Environmental Protection Agency must be contacted at 618/346-5120 two
(2) days prior to sending any waste to the on-site ﬁlter presses or assoclated tanks for
dewatenng g :

_ l The IEPA will be contacted two days prtor to conductmg any dewatermg and/or shlpmem of the
zinc axide malerlal : :

9. . The Agency must inspect each cell prior to receivibg any hazardous zinc oxide waste.

See response to Item #7 above.

I trust thls mformatlon along with the Rewsed Work Plan addresses all of the Agency’s comments raised
in the September 30 1996 letter lf you have any questlons please feel free to contact me at the number

below.

Cindy S. Davns
- President -

" ¢c: - Greg Cotter, Chemetco | : ‘.
George von Stamthz Armstrong, Teasdale Schlafly and Daws
IEPA Emergency Response Unit
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CHEMETCO, INC.
WORK PLAN FOR THE IMMEDIATE RESPONSE TO ZINC OXIDE SPILL
SEPTEMBER 25, 1996
Revised Qctober 10, 1996

Prepared by: CSD ENVIRONMENTAL SERVICES, INC.
2220 Yale Boulevard
Springfield, IL 62703
217/522-4085
217/522-4087 (fax)

INTRODUCTION

An apparent spil! of zinc oxide material was reported to the National Response Center and Illinois
Emergency Management Agency on September 19, 1996. The spill was found during a routine
RCRA Inspection conducted by the IEPA on September 18, 1996. Personnel from the United States
Environmental Protection Agency (USEPA) were also present during the inspection. During the
inspection, material that appeared to be zinc oxide was discharging from a pipe located south of Old
Oldenberg Road. The IEPA and Chemetco, Inc. (Chemetco) collected samples of the water and of
the sediment. Three sediment samples and one water sample were collected. Chemetco’s samples
were shipped to Environmental Analysis on the afiernoon of September 18, 1996. Analysis was
requested for total lead, cadmium, and zinc and TCLP on lead, cadmium and zinc. Sample results
were received by Chemetco on September 27, 1996. Copies of the analytical results are provided
as Attachment 1 to this work plan.

To ensure further releases from the pipe do not occur, a PVC plastic cap was temporarily placed over
the end of the discharge pipe. The valve on the south side of Oldenberg Road has been shut off. The
pipe and valve will be removed up to the south side of Oldenberg Road and a permanent seal
installed to prevent any further releases.

This work plan addresses the temporary containment and removal of the apparent zinc oxide
material. CSD Environmental Services, Inc. (CSD) has confirmed the release is confined to
Chemetco’s property. The work plan will be carried out in three phases. The first phase will focus
on containment, the second phase will focus on dewatering of the area, and the final phase will be
removal of the zinc oxide. A separate plan will be submitted proposing sampling locations,
parameters, etc., for the closure of the incident.

PHASE I - CONTAINMENT

Initially a diversion channel was constructed to reroute the lake past the spill area. A Section 404
Permit, of the Clean Water Act (CWA), was required by the Army Corp of Engineers (Corps) to
reroute the lake. A permit application was faxed to the Corps on Friday, September 20, 1996 with
a request to begin construction on Saturday, September 21. The application consisted of a drawing
Figure 1 showing the impacted area, the location of all proposed dams, and the diversion channel.
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The following steps were conducted to achieve containment:

1. A road was constructed from the west side of the private lane to the west dam (see Figure 1
attached). This road was constructed using limestone rock. The road started at a height of
about 2 feet at the private lane and gradually increased to about 5 feet at the west dam. The
total length of this road was about 300 feet. Later the road was extended to intercept the
south portion of the truck parking lot. This allows heavy equipment and trucks to enter the
spill area without backing up. This will expedite the dewatering and removal of the zinc
oxide material. This road is called the rock road/dam.

2. The north side of the rock road/dam was lined with 8 to 10 millimeter thickness polyethylene
plastic to inhibit water from flowing under and reaching Long Lake. Limestone rock, was
placed on top of the liner to hold it in place.

3. An earthen berm was constructed approximately 3 to 5 feet in height around the entire
perimeter of the spill area. A drainage ditch was constructed to divert surface water to Long
Lake around the impacted area.

4. A diversion channel 25 feet wide by 3 to S feet in depth was constructed to reroute water in
Long Lake around the spill area.

5. Two dams were constructed on Long Lake to help in the diversion. The east dam is
approximately 10 to 12 feet wide. The west dam is approximately 15 feet wide. Clean soil
from the construction of the diversion channel was used to construct the dams.

PHASE II-DEWATERING

To separate the water and zinc oxide and allow heavy equipment access, two new berms within the
containment area were necessary. Two containment areas were made, Containment Area #1 for
storage of zinc oxide and Containment Area #2 for water. Refer to Figure 2 for the location of the
containment areas. The containment areas will be inspected daily to monitor freeboard levels and
erosion. Inspection records will be maintained at the facility. The smaller containment areas are
constructed within the larger containment. In the event one berm of the smaller areas is breached,
a larger area will contain the material.

Zinc oxide was pushed by a bulldozer into Containment Area #1 to allow construction of Area #2.
Water was removed from Long Lake and the southwest comer of Containment Area #] by
excavating holes and placing a slotted 55 gallon drums in each. The purpose of the drums was to
prevent solids from reaching the portable pumps used to transfer the water into Containment Area

#2.
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PHASE III-REMOVAL

Zinc oxide will be removed from Containment Area #3 - Long Lake first, followed by either
Con:ainment Area #1 or 2. Containment Area #4 does not contain any visible zinc oxide. Refer to
Figure 2 for the location of the containment areas.

A. CONTAINMENT AREA #1

Zinc oxide will be removed by either pumping it to the southwest corner of Containment Area #1
or mixing it with a drying agent to enable excavation. A decision on the type of removal will be
mad: based upon the moisture content of the zinc oxide material and economic and environmental
considerations. The two processes are described below.

1.

Slurry Method - The zinc oxide will be collected in a sump. The sump will have a
screen placed over it to screen out foreign objects such as trees, roots, etc. The sjurry
will be handled in one of the following manners:

a. The slurry will be placed in a tanker truck and transported to Chemetco’s plant.
The slurry will be directly unloaded into a tank to separate the water and zinc oxide.
The slurry will be routed to a filter press for further dewatering. The decanted water
will be routed to the polish pits and used for cooling tower make up water. The filter
cake will be sold for further reclamation.

b. The slurry will be pumped into a temporary tank and filter press set up at the
containment area. Filter cake will be loaded into a roll off box and water will be
routed back to Containment Area #2 for further handling as identified in Item a
above. The filter cake will be sold for further reclamation

Use of a drying agent - “Code L Lime”, a special type of lime used by the Illinois
Department of Transportation for dewatering purposes, will be mixed with the zinc
oxide to remove moisture. Once the material to passes the paint filter test it will be
transported for further reclamation. An MSDS sheet for “Code L Lime” is provided
as Attachment 2. A test was conducted on Friday, October 4, 1996 to determine if
“Code L Lime” is an effective drying agent. Two yards of “Code L Lime” was
mixed with approximately 10 yards of zinc oxide in Containment Area #2. The
“Code L Lime” was proved effective in reducing the moisture in the zinc oxide.

A field pilot test was also conducted to determine the best drying agent for reducing
the leachability of lead and cadmium in zinc oxide. Further treatment of the soil,

oos



Chemetco, Inc.
IEPA _etter 9/23/96 '
Page 4

after the zinc oxide is removed, may be necessary to meet clean up objectives. The
test was conducted using both lime and triple super phosphate (common fertilizer).

Before beginning the test a sample (E-1), was collected of the pure zinc oxide. The
first test was conducted using only lime as a drying agent. Lime and zinc oxide were
mixed using a ratio of 25% lime and 75% zinc oxide. Sample (E-2) was then
collected from this mixture for analyses. The second test consisted of mixing super
triple phosphate with the zinc oxide and lime mixture at a ratio of 75% lime and zinc
oxide to 25% triple super phosphate. A sample of the mixture (E-3) was then
collected. All samples were analyzed for TCLP lead, cadmium and zinc. The
samples were hand delivered to Prairie Analytical Systems in Springfield for rush
analysis. Sample results showed triple super phosphate was very effective in binding
the lead, cadmium and zinc. Treatment of the soil with triple super phosphate to bind
the remaining metals may be an option. Sample results are provided in Attachment
3.

After all the visual zinc oxide is removed, sampling will be conducted for closure in accordance with
the sampling and analysis plan discussed in Phase III - Section G.

B. CONTAINMENT AREAS 2 AND 4

Water in Containment Area #2 will be sampled to determine if it meets the existing NPDES

discharge requirements. If the water meets the requirements, it will be pumped to the permitted,

outfall area for discharge. If the water does not meet the requirements, it will be transported to the
plant for use as cooling tower make up water. After the water is removed from Containment Area
#2, any visible zinc oxide will be removed and placed into Containment Area #1. Sampling will be
conducted in Containment Areas 2 & 4 for closure in accordance with the sampling and analysis plan
discussed in Phase III - Section G.

C. LONG LAKE - CONTAINMENT AREA #3

Before removing of the zinc oxide from Long Lake, two rock pads will be placed south of the rock
road/dam to allow a trackhoe access across Long Lake. The trackhoe will remove all impacted
vegetation and place it on the rock road/dam where another trackhoe will transport it to the shredder.
The shredder will be located within the containment area. After the vegetation is removed and the
lake is dewatered, the trackhoe will scrape the zinc oxide from Long Lake toward the rock road/dam.
The trackhoe will place the zinc oxide into Containment Area #2. After all the visual zinc oxide is
removed, sampling will be conducted for closure. If the sample results indicate the remaining soils
are bzlow the applicable objectives, the two rock pads will be removed. The rock forming the rock
pads will be inspected and any affected rock will be washed at the decontamination pad to allow
further use. The soil beneath the pads will be removed and placed into containment area #2. After
all the visual zinc oxide is removed, sampling will be conducted for closure in accordance with the

OO
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sampling and analysis plan discussed in Phase III - Section G.

D. VEGETATION REMOVAL

A large portion of the spill area contained dense vegetation such as trees, shrubs, and plants. The
vegetation was removed and fed into a grinder. The shredded material will be stored within the
containment area. We anticipate using the material to help dry the zinc oxide. If this is not
possible, the material will be mixed with the soil and disposed.

E. DECONTAMINATION PROCEDURES

All equipment will be decontaminated by high pressure steam cleaning following gross removal by
scraping. All decontamination will be conducted on a decontamination pad constructed at the east
edge of the rock dam/road. Refer to the Figure 2 for the location of the decontamination pad. All
personnel entering the contaminated area must go through decontamination before entering a clean
area in accordance with the Site Health & Safety Plan. All decontamination rinse waters and solids
will be collected in a sump and transported to the containment area to be handled as the waste

present in those areas.

F. DISPOSAL OPTIONS

The zinc oxide recovered from Long Lake and Containment Area #2 will be handled in the same
manner as Chemetco’s existing zinc oxide filter cake. The zinc oxide will be sold to existing
customers for further metal reclamation.

G. CLOSURE

A sampling and analysis plan will be submitted to the [EPA for review. After concurrence from the
[EPA of the plan is received sampling and analyses will be conducted and the results submitted to
the IEPA. At the completion of the remediation, a closure plan will be submitted to the IEPA,

Bureau of Land.
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ATTACHMENT 1
SAMPLE RESULTS FROM ENVIRONMENTAL ANALYSIS
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TEST RESULTS REPORT
FOR CHEMETCO

SAMPLE RESULTS OF UNITS OF
LOG NUMBER DESCRIPTION . ANALYSIS MEASURE
1815419 X101 ¢
SAMPLE DATE:09/18/96
TCLP Lead 428 mg Pb/1l
TCLP Cadmium 26.8 mg Cd/1l
TCLP Zinc 1740 mg Zn/l
Total Metals Prep for solids 1
Lead 3.10 3 w/w
Cadmium 754 ug/g
Zinc 6.11 I w/w
PH Value 8.25 10% Soln
TC Leaching Proc. Vol.55,#61 Fed.Regq.
Total Metals Prep/Microwave 09/25/96
1815411 X102 ¢
SAMPLE DATE:09/18/96
TCLP Lead 76.2 ng Pb/1
TCLP Cadmium 18.7 mg Ccd/1
TCLP 2Zinc 2920 mg Zn/1l
Total Metals Prep for solids 1
Lead 4.66 3 w/w
Cadmium 799 ug/g
zZinc 8.28 $ w/vw
pH Value 8.63 10% Soln
TC Leaching Proc. Vol.55,#61 Fed.Reg.
Total Metals Prep/Microwave 09/25/96
1815412 X203 ¢
__SAMPLE DATE:09/18/96
TCLP Lead 191 mg Pb/1l
TCLP Cadmium 27.4 ng Cd/1
TCLP Zinc 2800 ng Zn/1l
Total Metals Prep for solids 1
Lead 5.71 ¥ w/w
Cadmium 1254 ug/g
Zinc 10.7 3 w/w
pPH Value 8.85 10% Soln
TC Leaching Proc. Vol.S5,#61 Fed.Reg.
Total Metals Prep/Microwave 09/25/96
1815413 S001 c
SAMPLE DATE:09/18/96
Cadmium 2.44 mg Cd/1
Zinc 6.78 mg Zn/1l
Total Metals Prep/GTF AA 09/26/96
Lead 4.15 mg Pb/1
Total Metals Prep/Microwave 09/25/96
¥
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ATTACHMENT 2
MSDS SHEET FOR CODE L LIME
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l \ Sealicn Vi) - ﬁm Measures N
: Reatratary Probeghion
l R ¥ _ e
| Voetn ool - ToMamnTvesdPEL  |Secd- NA .
l e . ToMenenTYswdPELs | NA
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ATTACHMENT 3
SAMPLE RESULTS FROM PRAIRIE ANALYTICAL SYSTEMS, INC.
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CSD Environmental Services, Inc.
2220 Yale Boulevard
Springfield, IL 62703

Project: Chemetco

Sample Description:
PAS Sample No.:

pP—

Prairie Analytical Systems, Inc.

An Environmental and Agricultural Testing Laboratory

Page 1 of ]

Date Sampled: 25 September 1996
Date Received: 26 September 1996
Date Analyzed: 27 September 1996
Date Reported: 27 September 1996

PAS Project Code: CSD-120

E-1 E-2 E-3
9609263995 9609263996 9609263997

&

Detection
Parameters Limit mg/l
Cadmium 0.004
Lead 0.042
Zinc 0.002

Detection
Parameters Limit

pH (Units) -

P2.0O. Box 8326 -+ 205 Main Terminal

Form PAS-TCLPM

TCLP Metal Analysis
Result Result Result EP.A.
mg/] mg/l mg/l Method
26.5 21.3 2.22 6010A
195 80.1 0.20 6010A
1083 801 497 6010A
Miscellaneous Analysis
E.P.A.
Result Result Result Method
8.63 8.26 4.72 9045B

Mo 0, (e

“Stepheti R. Johnson, LaBbratory Director

* Capital Airport » Springfield, IL 62791.8326 -+ (217) 753.1148

@ - 1 .




Prairie Analytical Systems, Inc. &

An Environmental and Agricultural Testing Laboratory

Page 1 of 1

Date Sampled: 25 September 1996
Date Received: 26 September 1996
Date Analyzed: 27 September 1996
Date Reported: 27 September 1996

CSD Environmental Services, Inc.
2220 Yale Boulevard
Springfield, IL 62703

Project: Chemetco PAS Project Code: CSD-120

Sample Description: W-1 PAS Sample No.: 9609263998

Total Metal Analysis

Detection Result E.P.A.
Analytes Limit mg/1 mg/1 Method
Cadmium, Total 0.004 1.09 6010A
Lead, Total 0.042 0.64 6010A
Zinc, Total 0.002 2.59 6010A

Miscelfaneous Analysis

Detection EP.A.
Parameters Limit Result Method
pH (Units) - 8.29 9040A

X0 0 Do

Stephen R. Johnson, Laboratory Director

P.O. Box 8326 -+ 205 Main Terminal « Capital Airport ¢ Springfield, IL 62791-8326 « (217)753-1148

Form PAS-RWMETAL L‘_-g] SOY INK . y

o2l
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Chain of Custody Record "'y Page __of
. : ; . ~

Prairie Analytical Systems, Inc. - 205 Main Terminal, Capital Airport - Springfield, IL 62707

Client ‘ /5 N Tasirenacafa / Project CRERSF 4 o
Address ARAY Y, e fuda Contact Person VY ¢ § e ‘”
b IS AL YN
: . : _ . . 3
C'tylil.a:e’ Zip S;A{fng él M, IL L2703 P. O. #/ Invoice to:
Phone Number SaAd-H08S Facsimile Number
Sample Description Sample Sampling Container | procer Analysis PAS Sar.n;ﬂe
(10 Characters ONLY) Matrix Date Time | Size | No. vative Requested Number

-1 §/as 3:00p | Fo3]| ¢ pl  TCLP A% (d, 2,) Wﬁg
£-2 AN 5 TR N AN -'?f'"'%’f/p
£-3 S 5 1PN I W | ‘. -
Wi~ / ey [0 ' _total Ohcd, L

por Harry C.
L A[2e 76 T 05 anc

Relinquished by: A // A Received by:} /Mj Z%

. =7, o o S .
Date: 6/7/‘1{»’/911L Time: ?_.00 o nn Date: 7 0?@ ?@ " Time: ? m ,
Relinquished by: Received by: 4
Date: Time: Date: Time:

SPECIAL INSTRUCTIONS: PAS Project CODE: ( 2! 2"‘2 { )

Form PASCOCI Copres’ White - Client.  Yeliow - Lab Receiving, Pink - Retained by Smaples





